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1 Desktop 7% 115 days Tue 7/18/06 Fri 12/29/06
2 \/' Decision for On Call/Development access to tools (Citrix) 100% 1 day Tue 7/18/06 Tue 7/18/06 Schell Duane M.,Carr Jeff N.
3 V/' Citrix desktop or Application Icons  (Desktop) 100% 1 day Tue 7/18/06 Tue 7/18/06 Schell Duane M.,Carr Jeff N.
4 E{;} Make decision on Emulation Package (Attachmmate, Exceed, Putty, ?) 0% 25 days Fri 11/24/06 Fri 12/29/06 Veit Al C.[1%],Cornell Elijah 1.[1%],Forster Kyle W.[1%],D
5 Test connection for Emulators 0% 2 days Tue 1/2/07 Wed 1/3/07 4
6 Natural 21% 157 days Tue 7/18/06 Thu 3/1/07
7 \/' Setup Development Environment (SPOD on Citrix) 100% 1.67 days Tue 7/18/06 Wed 7/19/06 Zander Barb J.,Jangula Duane A.,St. Leger Robert
8 E@ Setup test,training and acceptance Environments 50% 73 days Mon 9/11/06 Fri 12/22/06 Zander Barb J.,Jangula Duane A.,St. Leger Robert
9 E Setup Production Environment 2% 81.75days Mon 10/30/06 Tue 2/27/07 8 Zander Barb J.,Jangula Duane A.
10 E Re-test all Batch on the Linux side (70%) 0% 45 days Thu 12/21/06 Mon 2/26/07
11 Define Batch Natural submit Process - RJE and standard JCL 0% 3 days Tue 2/27/07 Thu 3/1/07 \ITDI Cornell Elijah I.[17%)],Forster Kyle W.[17%)],Dosch Paula
12 Define Implementation Process 0% 14 days Mon 10/30/06 Fri 11/17/06
13 E@ Create process for Version Control of Natural Objects (Source - pgms, data areas, 0% 11.67 days Mon 10/30/06 Wed 11/15/06 Cornell Elijah I.[5%],Forster Kyle W.[5%],Dosch Paula K.[
14 E Determine/create process toTransfer Objects - (NATXFER or new process) 0% 14 days  Mon 10/30/06 Fri 11/17/06 Cornell Elijah I.[7%)],Forster Kyle W.[7%],Dosch Paula K.[
15 E Determine how DB Maintenance Requests will be handled (MISC menu-option M) 0% l1day Mon11/13/06 Mon 11/13/06 Cornell Elijah I.[17%)],Forster Kyle W.[17%],Dosch Paula
16 E@ Document new Natural development processes 0% 5days Mon 11/20/06  Mon 11/27/06 14 Cornell Elijah .[20%)],Forster Kyle W.[20%],Dosch Paula
17 COBOL 5% #HHHHHHHHHN Tue 7/18/06 Tue 3/6/07
18 Setup Development Environment 6% 95 days Tue 7/18/06  Thu 11/30/06
19 v/{;} Net Express / Citrix 100% 1 day Tue 7/18/06 Tue 7/18/06 Jangula Duane A.,Zander Barb J.
20 Project/compile Setup 9% 7 days Mon 11/6/06  Wed 11/15/06
21 E Windows (NetExpress) 9% 7 days Mon 11/6/06 ~ Wed 11/15/06 Zander Barb J.,Jangula Duane A.
22 Linux (Server Express) 9% 7 days Mon 11/6/06  Wed 11/15/06 Zander Barb J.,Jangula Duane A.
23 V/' Entire Network 100% 1 day Tue 7/18/06 Tue 7/18/06 Jangula Duane A.,Zander Barb J.
24 Pre-Compilers 3% 22 days Mon 10/30/06  Thu 11/30/06
25 Windows 4% 22days Mon 10/30/06 ~ Thu 11/30/06
26 E@ DB2 Connect 5% 22days Mon 10/30/06  Thu 11/30/06 Zander Barb J.,Cornell Elijah I.,Wanek Daniel J.
27 \/@ Oracle 100% 0.98days Mon 10/30/06  Mon 10/30/06 Zander Barb J.[103%],Cornell Elijah 1.[103%)],Wanek Dan
28 E@ ADABAS 0% 22 days Mon 10/30/06  Thu 11/30/06 Zander Barb J.[5%)],Cornell Elijah I.[5%],Wanek Daniel J.|
29 Linux 3% 22 days Mon 10/30/06  Thu 11/30/06
30 {_f.r,} DB2 Connect 8% 22days Mon 10/30/06  Thu 11/30/06 Zander Barb J.,Cornell Elijah I.,Wanek Daniel J.
31 {j.f_:; Oracle 0% 22days Mon 10/30/06  Thu 11/30/06 Zander Barb J.,Cornell Elijah I.,Wanek Daniel J.
32 E@ ADABAS 0% 22days Mon 10/30/06  Thu 11/30/06 Zander Barb J.[5%],Cornell Elijah I.[5%],Wanek Daniel J.|
33 Setup Test Environment (d1 - no file share set up) 8% 10 days Mon 10/30/06  Mon 11/13/06 Jangula Duane A.,Zander Barb J.
34 Setup Production Environment 0% 5 days? Tue 2/27/07 Tue 3/6/07 9 Jangula Duane A.[25%)],Zander Barb J.[25%]
35 Determine location of CopyLibs/verify 0% lday  Tue11/14/06  Tue 11/14/06 33 Cornell Elijah I.[7%],Forster Kyle W.[7%],Dosch Paula K.[
36 Test compiling of additional ADABAS 0%  0.07 days? Tue 7/18/06 Tue 7/18/06 Cornell Elijah I.,Forster Kyle W.,Dosch Paula K.,Wanner
37 Define Implementation Process 5% 114 days Tue 7/18/06  Thu 12/28/06
38 V/' Determine Process for Version Control of Cobol Objects/CopyLibs 100% 0.71 days Wed 11/1/06 Wed 11/1/06
39 e Check in/check out process 100% 0.71 days Wed 11/1/06 Wed 11/1/06 Cornell Elijah I.,Forster Kyle W.,Dosch Paula K.,Wanner
40 \/' Versioning Processes/Views /labeling/branching 100% 0.71 days Wed 11/1/06 Wed 11/1/06 Cornell Elijah I.,Forster Kyle W.,Dosch Paula K.,Wanner
41 Build Run Time Environment 1% 114 days Tue 7/18/06  Thu 12/28/06
42 \/' Determine Required Objects (.gnt, .cbl, .idy) 100% 0.5 days Tue 7/18/06 Tue 7/18/06 Jangula Duane A.,Zander Barb J.
43 E Setup load libraries/paths 0% 10days Mon 10/30/06  Mon 11/13/06 Jangula Duane A.[25%)],Zander Barb J.[25%]
44 Create Object transfer process (with Audit Trail) 0% 30days Wed 11/15/06  Thu 12/28/06 35 Jangula Duane A.[8%],Zander Barb J.[8%]
45 {_f.r,} Document new Cobol development processes 0% 5 days Wed 11/1/06 Wed 11/8/06 38 Cornell Elijah I.[9%],Forster Kyle W.[9%],Dosch Paula K.[
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46 Version Control 5% 52 days Mon 10/30/06 Tue 1/16/07
47 \/' Determine what Version Control tool will be used 100% 1 day Wed 11/1/06 Wed 11/1/06 Dosch Paula K.[10%)],Forster Kyle W.[10%],Wanner Dary
48 Installation of tool selected 20% 5days  Mon 10/30/06 Fri 11/3/06
49 e Install and setup selected tool 100% 5days  Mon 10/30/06 Fri 11/3/06 \ITDI Zander Barb J.[33%],Jangula Duane A.[33%],Wanek Dar
50 Determine Folder or Organization Structure for source within tool 0% 7 days Mon 11/6/06 ~ Wed 11/15/06 49 Dosch Paula K.[11%)],Forster Kyle W.[11%],Wanner Dary
51 E Determine/create any automated scripts for using the tool 0% 12 days  Mon 10/30/06 ~ Wed 11/15/06 Cornell Elijah 1.[50%]
52 Setup Security needs for source code 0% 22 days Mon 10/30/06  Thu 11/30/06
53 E Team Access to source 0% 22 days Mon 10/30/06 ~ Thu 11/30/06 Dosch Paula K.[6%],Forster Kyle W.[6%)],Wanner Daryl \!
54 E Developer access to source 0% 22days Mon 10/30/06  Thu 11/30/06 Dosch Paula K.[6%)],Forster Kyle W.[6%],Wanner Daryl
55 E On call staff access to source 0% 22 days Mon 10/30/06  Thu 11/30/06 Dosch Paula K.[6%],Forster Kyle W.[6%)],Wanner Daryl \!
56 E Determine process for how to promote code to production 0% 12 days  Mon 10/30/06 ~ Wed 11/15/06 Dosch Paula K.[5%],Forster Kyle W.[5%)],Wanner Daryl V!
57 E Populate migrated code into Version Control product 0% 10 days Tue 1/2/07 Tue 1/16/07 Dosch Paula K.[5%],Forster Kyle W.[5%)],Wanner Daryl \!
58 E@ Document new Version Control processes 0% 10 days Wed 11/15/06 ~ Wed 11/29/06 Dosch Paula K.[10%)],Forster Kyle W.[10%],Wanner Dary
59 Micro Focus JCL Batch Engine 0% 165 days? Tue 7/18/06 Tue 3/13/07
60 Environment Setup T8% | #HHHHHHIHHHH Tue 9/5/06 Wed 1/31/07
61 Setup Devi/test/prod environments 0% 5 days Wed 1/31/07 Wed 2/7/07 \ITDI Zander Barb J.[38%],Jangula Duane A.[38%)]
62 Proclibs 0% 16 days Wed 11/15/06 Thu 12/7/06
63 Linux Version W/O ADAM 44% 5 days Tue 11/7/06 Tue 11/14/06
64 Determine/setup location of Proclibs 0% lday Wed11/15/06 Wed 11/15/06 \ITDI Zander Barb J.[17%],Jangula Duane A.[17%] Wanek Dar
65 Determine/create Process for maintaining Proclibs (Test/Prod Copy) 0% 15days  Thu 11/16/06 Thu 12/7/06 64 Zander Barb J.[7%],Jangula Duane A.[7%)],Wanek Daniel
66 E Presentation on new Environment 0% lday Mon11/20/06  Mon 11/20/06 Carr Jeff N.[13%],Schell Duane M.[13%)]
67 JCL 0% 47 days Mon 11/6/06 Tue 1/16/07
68 E Migrate existing JCL into Microfocus JCL 0% 20 days Mon 11/6/06 Tue 12/5/06 Vincent West[38%],Steven Herbert[38%)]
69 E JCL Code 2% 26 days Tue 11/7/06 Thu 12/14/06
70 Determine/create Process for Version Control of JCL 0% 1 day Tue 1/2/07 Tue 1/2/07 \ITDI Cornell Elijah 1.[10%],Dosch Paula K.[10%],Forster Kyle \
71 Determine/create Process for Maintaining JCL 0% 5 days Tue 1/2/07 Mon 1/8/07 70SS Zander Barb J.[20%)],Jangula Duane A.[20%],Wanek Dar
72 {_f.r,} Define Process for notifying Production Control/Operations of JCL changes 0% 5 days Tue 1/2/07 Mon 1/8/07 70SS Zander Barb J.[20%)],Jangula Duane A.[20%],Wanek Dar
73 Intergration with AppWorx 0% 35 days Wed 11/1/06 Thu 12/21/06
74 Determine/create interface process between AppWorx and the Microfocus JCL En 0% 10 days Fri 12/22/06 Mon 1/8/07 \ITDI Zander Barb J.[20%)],Jangula Duane A.[20%],Wanek Dar
75 {_f.r,} Define process for testing/running batch jobs 0% 5 days Tue 1/9/07 Tue 1/16/07 74 Zander Barb J.[20%)],Jangula Duane A.[20%],Wanek Dar
76 Setup Cards 0% 16 days Wed 1/3/07 Thu 1/25/07
7 Determine/setup location of Setup Cards 0% 1 day Wed 1/3/07 Wed 1/3/07 70 Zander Barb J.[8%],Jangula Duane A.[8%)],Wanek Daniel
78 Determine/Create Process for maintaining Setup Cards on Test and Prod 0% 15 days Thu 1/4/07 Thu 1/25/07 77 Zander Barb J.[7%],Jangula Duane A.[7%],Wanek Daniel
79 Re-Verify process for handling of GDG datasets 0% 30 days Wed 1/3/07 Wed 2/14/07 70 Cornell Elijah I.[11%],Dosch Paula K.[11%],Forster Kyle \
80 Interaction between Batch and AppWorx 0% 40 days? Wed 1/17/07 Tue 3/13/07
81 Determine how to communicate AppWorx changes to Operations 0% 5 days Wed 1/17/07 Tue 1/23/07 \ITDI MF Consultant[16%],Appworx consultant[16%],Highley Kei
82 Define Process for how to submit Batch jobs - with and without AppWorx 0% 5 days? Wed 3/7/07 Tue 3/13/07 81FS MF Consultant[10%],Appworx consultant[10%],Highley Kei
83 @ Document Batch processes 0% 1 day Tue 7/18/06 Tue 7/18/06 Dosch Paula K.
84 Determine/Create Replacements for current SWD Processes 14% 127 days Tue 7/18/06 Thu 1/18/07
85 E Prioritize what is a most have for Phase | 0% 11.67 days Mon 10/9/06 ~ Tue 10/24/06 Carr Jeff N.[14%],Meier Shawn R.[14%)],Dosch Paula K.[:
86 Current TSO Utilities/REXX processes 14% 127 days Tue 7/18/06 Thu 1/18/07
87 E Compile a Program 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
88 E Copy/Move/View/Create/Modify Data Sets 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
89 E Compare datasets - all characters, column compares 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%],Meier Shawn R.[2%],Dosch Paula K.[2%
90 E Xref Files/Programs/Proclibs/Called Programs 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
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91 E Transfer Cobol Objects from test to prod (with audit trail) 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%],Meier Shawn R.[2%],Dosch Paula K.[2%
92 E List Library Memebers - when object was last compiled 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
93 E List when non-Natural object was transferred to production 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
94 E Define process for restoring datasets/folders/etc. 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%],Meier Shawn R.[2%],Dosch Paula K.[2%
95 E Compare Natural Objects-Test/test-Test/Prod-Prod/Prod 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
96 E Find all Generations of a dataset 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
97 E Compare Versions of objects 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
98 E Printing process for objects-JCL, program, etc. 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
99 E ISAM file needs - anything related to current VSAM processes? 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%],Meier Shawn R.[2%],Dosch Paula K.[2%
100 E DB2 Menu items 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
101 E Adabas file compress proc. 25% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
102 E Scan Source code for text string (JCL,Natural,Cobol, etc.) 0% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%)],Meier Shawn R.[2%],Dosch Paula K.[2%
103 Blue Sheet Process Revised 0% 127 days Tue 7/18/06 Thu 1/18/07

104 E Access (currently a TSO REXX menu option on ITD ISPF Primary Option Mer 0% 62 days  Mon 10/16/06 Tue 1/16/07 Carr Jeff N.[2%],Meier Shawn R.[2%],Dosch Paula K.[2%
105 Fill out "Request for Production File Access" Form 0% 1day Wed 1/17/07 Wed 1/17/07 104  Carr Jeff N.[6%],Meier Shawn R.[6%],Dosch Paula K.[6%
106 Run Program BLUEPRG1 0% 1 day Thu 1/18/07 Thu 1/18/07 105  Carr Jeff N.[6%],Meier Shawn R.[6%],Dosch Paula K.[6%
107 Set program to run in MF JCL Batch 0% 80 days Tue 7/18/06 Tue 11/7/06

108 Write all edits to the end of the Blue Sheet 0% 80 days Tue 7/18/06 Tue 11/7/06

109 Insert a special character into the JCL's Job card record 0% 80 days Tue 7/18/06 Tue 11/7/06

110 Write out the JCL to a temporary file 0% 80 days Tue 7/18/06 Tue 11/7/06

111 No Errors the program BLUEPRGL1 will exec CD3360 and write the JCL 0% 80 days Tue 7/18/06 Tue 11/7/06

112 Review the two Exist involved and make changes accordingly 0% 80 days Tue 7/18/06 Tue 11/7/06

113 Exit IKJIEFF10 0% 80 days Tue 7/18/06 Tue 11/7/06

114 Exist JESEXIT3 0% 80 days Tue 7/18/06 Tue 11/7/06

115 Check evening Batch Job CD1J014 for changes 0% 80 days Tue 7/18/06 Tue 11/7/06

116 {3} Current MISC Menu options 25% 32 days Fri 10/13/06  Wed 11/29/06

117 E Print Adabas file to DB2 table layout 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%],Meier Shawn R.[5%],Dosch Paula K.[5%
118 E File Name/Number Inquiry 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%)],Meier Shawn R.[5%],Dosch Paula K.[5%
119 E Delete ET data 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%],Meier Shawn R.[5%],Dosch Paula K.[5%
120 E Calculate File Size 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%],Meier Shawn R.[5%],Dosch Paula K.[5%
121 E Database On-Call list 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%],Meier Shawn R.[5%],Dosch Paula K.[5%
122 E Print Predict Relationships 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%)],Meier Shawn R.[5%],Dosch Paula K.[5%
123 E List transactions that start Natural Programs 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%)],Meier Shawn R.[5%],Dosch Paula K.[5%
124 E List Construce Exit source code 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%],Meier Shawn R.[5%],Dosch Paula K.[5%
125 E Files/Tables being worked on 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%)],Meier Shawn R.[5%],Dosch Paula K.[5%
126 E Julian Data Conversion 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%],Meier Shawn R.[5%],Dosch Paula K.[5%
127 E DB Requests (Pink Sheet) 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%)],Meier Shawn R.[5%],Dosch Paula K.[5%
128 E List Construct Source Code 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%)],Meier Shawn R.[5%],Dosch Paula K.[5%
129 E Prefetch System 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%],Meier Shawn R.[5%],Dosch Paula K.[5%
130 E Read DB2 Log using Platinum Log Analyzer 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%)],Meier Shawn R.[5%],Dosch Paula K.[5%
131 E List Natural Object Transfers 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%],Meier Shawn R.[5%],Dosch Paula K.[5%
132 E Print Natural Object Cross Reference 25% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%)],Meier Shawn R.[5%],Dosch Paula K.[5%
133 E Document Current SWD Replacement Processes 0% 32 days Fri 10/13/06 ~ Wed 11/29/06 Carr Jeff N.[5%)],Meier Shawn R.[5%],Dosch Paula K.[5%
134 TSO User Menu Review 0% 21days Mon 10/30/06 Wed 11/29/06

135 E VSAMUTIL - Vsam Utilities 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
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136 E MCAT - Find all GDG Generations 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
137 E DSINFO - List VTOC Infor reg/VSAM 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
138 E Printers - Printer list 0% 2l1days Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%)],Meier Shawn R.[7%],Dosch Paula K.[7%
139 E SCANDISK - Scan all Disks for DSN 0% 21days Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
140 E UNDEL - Undelete PDS members 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
141 E $CALC - Hex or Dec Calculator 0% 21days Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%)],Meier Shawn R.[7%)],Dosch Paula K.[7%
142 E Printway - Print control 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
143 E OPC - OPC Operations Planning and Control 0% 21days Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
144 E RMM - Tape Management System 0% 21days Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
145 E Setup - Setup Cards, Run Requests 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
146 E IEBCOPY - Copy PDS Files /Compress PDS Files 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
147 E IDCAMS - Define/Delete/Alter/Repro/Print 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%)],Meier Shawn R.[7%],Dosch Paula K.[7%
148 E IEHPROGM - Rename/Scaratch/Catalog Functions 0% 21days Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%)],Meier Shawn R.[7%],Dosch Paula K.[7%
149 E IEBPTPCH - print members from a PDS File 0% 21days Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
150 E PRT - print pds member to laser or other printer 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
151 E IEBGENER - ICEGENER copy Sequential Files 0% 2ldays Mon 10/30/06 Wed 11/29/06 Carr Jeff N.[7%],Meier Shawn R.[7%],Dosch Paula K.[7%
152 Determine/Create Abend handling processes 0% 115days? Tue 7/18/06 Fri 12/29/06
153 Define location and name of core files 0% 1 day Fri 12/15/06 Fri 12/15/06 \ITDI MF Consultant[50%],Cornell Elijah I.[50%],Dosch Paula K
154 Determine Job restart process 0% 5days Mon 12/18/06 Fri 12/22/06 153  MF Consultant[10%],Cornell Elijah 1.[10%],Dosch Paula K
155 Confirm security for access 0% 0.25days Mon 12/18/06 Mon 12/18/06 153  Veit Al C.[25%)],MF Consultant[25%],Forster Kyle W.[25%
156 Understand animate debugging of core files 0% 9days Mon 12/18/06 Fri 12/29/06 153  MF Consultant[7%],Cornell Elijah 1.[7%)],Dosch Paula K.[7
157 {_f.r,} Document Abend/Restart processes 0% 1 day? Tue 7/18/06 Tue 7/18/06
158 Test Plan 0% 64 days Tue 1/2/07 Mon 4/2/07
188 Sign off on test plan 0% 1day Tue 4/3/07 Tue 4/3/07 158  Cornell Elijah I.[3%],Dosch Paula K.[3%],Forster Kyle W.|
189 Developer Training Environment & Processes 0% 31 days Tue 1/2/07 Wed 2/14/07
190 E Prepare training material 0% 15 days Tue 1/2/07 Tue 1/23/07 Dosch Paula K.[33%]
191 E Schedule Classes 0% 1 day Tue 1/2/07 Tue 1/2/07 190S Meier Shawn R.[25%)]
192 E| Classes 0% 15 days Wed 1/24/07 Tue 2/13/07 190
193 Do class evaluation 0% 1day Wed 2/14/07 Wed 2/14/07 192 Dosch Paula K.[25%]
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